FUQUAY-VARINA
north carolina

11/24/2026
Cody Simonson




**Addendum No. 1**

**Date:** November 24, 2026

**Project:** HL-0027 Sunset Lake Road (SR 1301) Widening, Phase II

**Location/Managing Agency:** Town of Fuquay-Varina

**Letting Date:** January 12, 2027, at 2:00 PM

To whom it may concern,

The following changes and clarifications are issued for the above-referenced project and are now part of the contract documents. Where any article, division, or subparagraph of the original contract documents or prior addenda is supplemented by this addendum, the provisions of the original contract documents shall remain in effect. All supplemental provisions contained herein shall be considered incorporated into the contract. Where any article, division, or subparagraph is amended, voided, or superseded, those not specifically amended, voided, or superseded shall remain in effect.

Attention is directed to the following clarifications, additions, and modifications to the plans and specifications. It is the contractor's responsibility to inform all subcontractors, material suppliers, and others impacted by these changes. The Town assumes no responsibility for notifying any subcontractor, material supplier, or other parties who have not received the original contract documents.

## Item 1: Contract Time and Intermediate Contract Time No. 1 – Completion Dates (Proposal, Page 15)

**Revision:** Under "CONTRACT TIME AND LIQUIDATED DAMAGES," delete the completion date of August 11, 2028, and replace it with the following:

*"The completion date for this contract is February 11, 2029."*

Under "INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES," delete the completion date of February 11, 2029, and replace it with the following:

*"The completion date for this intermediate contract time is August 11, 2028."*

All other provisions of the Contract Time and Liquidated Damages and Intermediate Contract Time No. 1 sections, including their respective liquidated damages, remain unchanged.

## Item 2: Intermediate Contract Time No. 2 – Lane Closure Restrictions (Proposal, Page 16; Traffic Control Plans)

**Revision:** Under "INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES," replace the Monday through Friday lane-closure time restrictions for SR 1301 Sunset Lake Road, US 401, East Broad Street, and Products Road with the following:

| ROAD NAME | DAY AND TIME RESTRICTIONS |
|---|---|
| **SR 1301 Sunset Lake Rd**<br>**US 401**<br>**E Broad Street**<br>**Products Road** | **Monday through Friday**<br>**6:00 A.M to 9:00 A.M.**<br>**and**<br>**4:00 P.M. to 7:00 P.M.** |

The Contractor shall not close or narrow a lane of traffic during the periods listed above. These revised weekday lane-closure restrictions supersede any conflicting weekday lane-closure hours identified elsewhere in the proposal, traffic control plans, or other contract

documents. All other traffic control requirements, including holiday and special-event restrictions, remain unchanged.

***Note:***

*There is no extension to the bid submission deadline as a result of this Addendum. All bids must be received by the date and time stated above***.**