

October 6, 2023

To: All Plan Holders

Columbus Correction Institute
HVAC Renovations

State Project ID Number: SCO # 23-26282-01A
DAC Central Engineering #: 4295
Atlantec Engineers Job # 22103-Columbus

Addendum #4

The bidders are hereby informed that the following additions, deletions, changes and/or clarifications supersede and supplement the contract documents for the referenced project.

1. Project liquidated damages are reduced from \$1000/day to \$500/day.
2. Time of project is increased from 360 days to 560 days. This allows for 14 days of inspections and offender relocation between buildings. Contractor to include this 14 day period in their schedule between buildings.
3. Notice to proceed will be written, so allowed time for the project will be not start until for first two buildings equipment is procured by the contractor.

End of Addendum #4

Attachments: None

